
ATTACHMENT VI 
 

TECHNOLOGY INNOVATIONS FUND 
QUARTERLY PROJECT STATUS SUMMARY 

 
February 26, 2003 

 
 
 
 
On March 1, June 1, September 1, and December 1,  E-Mail the following status information to the Council 
Chairman at this address. 
 

Department/Agency:  DOA / Office of Computing Services 
Name of Project:  Statewide Email 
LTIF Log No.:  02-014 
Project Coordinator:  Joe Lee 
 
Project Status:   
 Date:  March 1, 2003 
 Percent Complete:  23 % 
 
 Explanation1:  The Department of Education was originally scheduled to migrate their 
email to the state email system in January 2003.  The migration was contingent on the completion 
of Education’s implementation of Active Directory.  The AD project was postponed, which 
resulted in a delay of the email migration project.  Now that the AD project has been completed, 
the email should be migrated in April. 
 
 

1Note:  An explanation should be provided if the project's "percent complete" is behind the baseline  
"percent complete" established with the MOU. 
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